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Project Needs and Goals 

 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

W h a t  a r e  C a p i to l  S q u a r e  P r o j e c t  G o a l s ?  
 
• The Wyoming Capitol Square project has several important goals, among them are: 

 
1. To address life-safety and building code issues. 
2. To invest in existing building needs and lessen the State’s lease burden. 
3. To be a host to the residents of Wyoming for their direct and meaningful participation in 
government, specifically regarding the creation of larger committee rooms for the public 
to participate more fully in legislative committee meetings. 
4. To improve safety and security for building occupants and visitors. 
5. To improve heating, cooling and ventilation systems and energy efficiency. 
6. To improve Capitol Complex parking and site amenities. 
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

W h a t  i s  t h e  C a p i to l  S q u a r e  P r o j e c t ?  
 
• The Wyoming Capitol Square project involves and centers around the restoration of the 

Wyoming State Capitol, which is a National Historic Landmark. The project has several 
components which may be executed in a sequenced/phased schedule: 
 
1. Rehabilitation and Restoration of the Capitol. 
2. Rehabilitation and expansion of the Herschler Building. 
3. Selective demolition and renovation of the below-grade gallery space that connects the 
Capitol and Herschler Building. 
4. Modifications to the drives and parking area below the Herschler building. 
5. New Central Utility Plant (CUP). 
6. Adjacent/ancillary site and system improvements. 
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Capitol 
• Renovation 

• Restoration 

Herschler 
• Renovation 

• Addition 

• Parking/Site 

• North Drive 

Gallery / Connector 
• Renovation 

• Expansion 

Central Utility Plant 

Adjacent Sites 



Project Context 

 



Capitol 
• Roof/Skylights 

• Condensate Project 

• Space Study 

• Herschler 1&2 

• New Building 

• Addition 

New Office Building 
• East Lot 

• West Lot 

• Lease Burden 

Herschler 
• Parking Garage 

• Addition 

Schrader’s/Idelman 
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St Mary’s Property – Level I/II Study – December 2008 

Maximum Development 
152,000 nasf 
 
$75.2M [2010] 
 
 
 
$92.4M [2016] 
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Pioneer Site – Level I/II Study – February 2012 

Maximum Development 
250,000 nasf 
 
$96.5M [2015] 
 
 
 
$99.9M [2016] 
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Herschler Building Construction 

Phase I Development 
173,000 nasf 
 
$27.3M [1981] 
 
 
 
$94.2M [2016] 
 



Capitol 
• Roof/Skylights 

• Condensate Project 

• Space Study 

• Herschler 1&2 

• New Building 

• Addition 

New Office Building 
• East Lot 

• West Lot 

• Lease Burden 

Herschler 
• Parking Garage 

• Addition 
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History of the Project 
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15 Deterioration 
 



16 Damage 
 



17 Need for Invasive Repair 
 



18 No Smoke Evacuation vs. Smoke Evacuation 
 



19 No Smoke Evacuation vs. Smoke Evacuation 
 



20 No Smoke Evacuation vs. Smoke Evacuation 
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Substantial Deferred Maintenance 
and Advanced Deterioration 

Comprehensive Repair and 
Invasive Restoration 

Capitol Building Needs and Solutions 
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Capitol Building Needs and Solutions 

Substantial Deferred Maintenance 
and Advanced Deterioration 

Comprehensive Repair and 
Invasive Restoration 

Substandard, Obsolete and Aging 
Infrastructure 

Complete Replacement of 
Infrastructure 
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Substantial Deferred Maintenance 
and Advanced Deteroration 

Comprehensive Repair and 
Invasive Restoration 

Substandard, Obsolete and Aging 
Infrastructure 

Complete Replacement of 
Infrastructure 

Life Safety and Risk Management  
Full Coverage with Smoke 

Detection, Fire Suppression and 
Smoke Evacuation System 

Capitol Building Needs and Solutions 
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Code Compliance 
Full Compliance with All Code 

Requirements, including Building, 
Mechanical, Electrical, and ADA 

Substantial Deferred Maintenance 
and Advanced Deterioration 

Comprehensive Repair and 
Invasive Restoration 

Substandard, Obsolete and Aging 
Infrastructure 

Complete Replacement of 
Infrastructure 

Life Safety and Risk Management  
Full Coverage with Smoke 

Detection, Fire Suppression and 
Smoke Evacuation System 

Capitol Building Needs and Solutions 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

G a r d e n  L e v e l  M e c h a n i c a l  
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Wa l l s  &  W i n d o w s  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

27 

Wa l l s  &  W i n d o w s  



Wa l l s  &  W i n d o w s  

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

 3 R D  L E V E L  

Legislature 

Legislature 
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L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

 2 N D  L E V E L  

Legislature 

Legislature 
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 1 S T  L E V E L  

Legislature 

Governor Legislature 

Governor 

Governor 
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 L O W E R  L E V E L  

Governor Legislature 
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NASF SUMMARY
today proposed need difference

CAPITOL 61,774 50,022 89,480 -39,458

HERSCHLER 173,247 189,693 111,158 78,535

Subtotal 235,021 239,715 200,638 39,077

ADDITION 0 56,510 0 56,510

TOTAL 296,225 200,638 95,587
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Capitol 
• Renovation 

• Restoration 

Herschler 
• Renovation 

• Addition 

• Parking/Site 

Gallery / Connector 
• Renovation 

• Expansion 

Central Utility Plant 

Adjacent Sites 
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Looking at the Construction of the Herschler 
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Looking at the Construction of the Herschler 
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Looking at the Construction of the Herschler 
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Looking at the Construction of the Herschler 
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H e r s c h l e r  U p d a te  
 
 Deferred Maintenance 

 

• Exterior Wall 
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Looking at the Construction of the Herschler 
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C A P I T O L  S Q U A R E  
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C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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H e r s c h l e r  U p d a te  
 
 Deferred Maintenance 

 

• Exterior Wall 
 

• Solar Panels 
 

• Roof  
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H e r s c h l e r  U p d a te  
 
 Deferred Maintenance 

 

• Exterior Wall 
 

• Photovoltaic Panels 
 

• Roof  
 

 Addition Size 
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H e r s c h l e r  U p d a te  
 

 Addition Size 
 May 8, 2014 – Oversight Group Meeting 
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Level I & II Design Study 
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L E V E L  I  &  I I  
D E S I G N  S T U DY  
 
 Master Plan 

 
 Supreme Court 

 
 Barrett Building 
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L E V E L  I  &  I I  
D E S I G N  S T U DY  
 
 Hathaway Building 
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Current Result Level I / II  Study 
L E V E L  I  &  I I  
D E S I G N  S T U DY  
 
 Herschler Building 
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H E R S C H L E R  
P H A S E  I I  
( 1 9 8 0 )  
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H E R S C H L E R  
P H A S E  I I  
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Looking at the Construction of the Herschler 



C A P I T O L  S Q U A R E  
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H E R S C H L E R  
P H A S E  I I  

 



Basement Level Plan 



Basement Level Plan 



Basement Level Plan 



L E V E L  I  /  I I  
H E R S C H L E R  A D D I T I O N  
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L E V E L  I  /  I I  H E R S C H L E R  A D D I T I O N  
 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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L E V E L  I  /  I I  H E R S C H L E R  A D D I T I O N  
 

C A P I T O L  S Q U A R E  
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L E V E L  I I I  
H E R S C H L E R  A D D I T I O N  
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L E V E L  I I I  
H E R S C H L E R  
A D D I T I O N  

 



L E V E L  I I I  
H E R S C H L E R  
A D D I T I O N  
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L E V E L  I I I  H E R S C H L E R  A D D I T I O N  
 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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L E V E L  I I I  H E R S C H L E R  A D D I T I O N  
 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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L E V E L  I I I  
H E R S C H L E R  A D D I T I O N  
 
A d d e d                        
1 8 , 0 0 0  N A S F                
( 2 1 , 0 0 0  G S F )  
=  $ 4 . 8 M  

 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Level III Design & Construction 

WE 
ARE 

HERE 



Capitol 
• Renovation 

• Restoration 

Herschler 
• Renovation 

• Addition 

• Parking/Site 

Gallery / Connector 
• Renovation 

• Expansion 

Central Utility Plant 

Adjacent Sites 
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We s t  Pa r k i n g  L o t  
S t r e e t s c a p e  
 
 B u i l d i n g  D e m o l i t i o n  

 
 P a r k i n g  L o t  P r o j e c t  

 
 S t r e e t s c a p e  P r o j e c t

  

Parking Lot 
Project 

Streetscape 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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P i o n e e r  
S t r e e t s c a p e  
 
 2 6 t h  S t r e e t  

 
 2 5 t h  S t r e e t  

 
 P e d e s t r i a n  

P r o m e n a d e  
a t  T h o m e s  A v e n u e   

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

26th Street 

25th Street 
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2 5 t h  /  2 6 t h  S t r e e t  
 
 B e n c h e s  

 
 C o r n e r s  

 
 L a n d s c a p e   

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  



Herschler Building Schematic Design Progress Update 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

H e r s c h l e r  B u i l d i n g  U p d a te  
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• S i t e  D e s i g n  
 

• F r a m e w o r k  P l a n s  
 

• E x i s t i n g    
E x t e r i o r  E n v e l o p e  

 

• A d d i t i o n   
E x t e r i o r  E n v e l o p e  
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C o n s t r u c t i o n  
 
 N o r t h  D r i v e  

 
 F a ç a d e  

 
 U t i l i t y  P l a n t  

 
 E a s t  r a m p  e n t r y  

 
 
 

 
  

North Drive Ramp 

Central  
Utility  
Plant 

East  
Ramp 
Entry 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  



86 C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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C a p i to l  S q u a r e  
 

 2 6 t h  S t r e e t  
c o n n e c t i o n  
 

 H e r s c h l e r  E n t r y  
 

 E n t r y  P l a z a  
  

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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2 6 t h  S t r e e t  
C o n n e c t i o n  

 
 P r o t e c t  

d e l i v e r y  
a r e a  
 

 P e d e s t r i a n  
c o n n e c t i o n  
 

 S e a t i n g  
   

 
 

 
  

Ramp Ramp Landscape 

Relocated benches 

26th Street 

Herschler Building Addition 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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26th Street 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Ramp Ramp Landscape 

Relocated benches 

26th Street 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Ramp Ramp Landscape 

Relocated benches 

26th Street 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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C a p i to l  S q u a r e  
 

 2 6 t h  S t r e e t  
c o n n e c t i o n  
 

 H e r s c h l e r  E n t r y  
 

 E n t r y  P l a z a  
  

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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H e r s c h l e r  E nt r y  
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C a p i to l  S q u a r e  
 

 2 6 t h  S t r e e t  
c o n n e c t i o n  
 

 H e r s c h l e r  E n t r y  
 

 E n t r y  P l a z a  
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E nt r y  P l a za   
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L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

E nt r y  P l a za   
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H e r s c h l e r  B u i l d i n g  U p d a te  
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• F r a m e w o r k  P l a n s  
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L o w e r  L e v e l  
O v e r a l l  P l a n  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  

 
  

North Drive Ramp 

Loading Dock 

Staging Area 

New Elevator Core 

Vertical Circulation 
To Atrium 

Connector to Capitol 

Central Utility Plant 

VIP Parking 

Parking Garage 
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L o w e r  L e v e l  
E n l a r g e d  S o u t h  P l a n  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  
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L e v e l  1  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
A u g u s t  2 8 ,  2 0 1 4  
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L e v e l  1  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  
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L e v e l  2 & 3  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  
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L e v e l  4  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  
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ATRIUM CLERESTORY 
DAYLIGHTING 

Ro o f  P l a n  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  
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S e c t i o n  
A x o n o m e t r i c   
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S e c t i o n  a t  C o n n e c t o r  
L o o k i n g  W e s t  

 
  



H e r s c h l e r  E x i s t i n g  F a ç a d e  C o n d i t i o n :  S o u t h - E a s t  
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H e r s c h l e r  E x i s t i n g  F a ç a d e  C o n d i t i o n :  S o u t h - E a s t  
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H e r s c h l e r  B u i l d i n g  U p d a te  
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• E x i s t i n g  H e r s c h l e r  E x t e r i o r   
E n v e l o p e  
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H e r s c h l e r  E n v e l o p e  S t r a t e g y  
E x i s t i n g  
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H e r s c h l e r  E n v e l o p e  S t u d y  -   
L o n g  F i n  Tr i a n g l e  
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H e r s c h l e r  E n v e l o p e  S t u d y  -   
S h o r t  F i n / S t a i r -  h o r i z .  s h a d e s  
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H e r s c h l e r  E n v e l o p e  S t u d y  -   
S h o r t  F i n / S t a i r -  h o r i z .  s h a d e s  
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H e r s c h l e r  P l a z a  S t u d y  -   
V i e w  f r o m  C a p i t o l  
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• H e r s c h l e r  A d d i t i o n   
E x t e r i o r  E n v e l o p e  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   

C .  A l t e r n a t i n g  +  P u n c h e d  C o r n e r  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   

D.  B l e n d i n g  +  P u n c h e d  C o r n e r  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   

D.  B l e n d i n g  +  P u n c h e d  C o r n e r  

 
  



E x te r i o r  E nv e l o p e     
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H e r s c h l e r  A d d i t i o n  S t u d y  -   
V i e w  f r o m  C a p i t o l  A v e n u e  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   
N o r t h  A e r i a l  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   
S o u t h  A e r i a l  
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Te m p o ra r y  S p a c e  P l a n n i n g  
 

 Level I / II 
 Capitol:  100% Vacant for Construction 
 Herschler:    10% Vacant for Construction 

 
 Level III 

 Capitol:  100% Vacant for Construction 
 Herschler:    50% Vacant for Construction  

 
 

 
 



Old Liquor Warehouse 113,000

Jonah Financial Center 49,234

2020 Carey 36,000

1800 West 18th Street 8,716

614 South Greeley Highway 12,000

2120 Carey Avenue 3,600

Grier 7,450

(Bell Building) Next Door to Grier 18,874

1600 E. Pershing 20,500

Hynds Building 39,000

Z's Home Furnishings 40,000

Central Plaza 36,000

Arundel Technology (DAT on Campstool) 28,000

Oregon Trail Bank 6,700

CenturyLink Building 12,000

Swan Ranch 13,992

1916 Evans 6,000

City Center Building 8,000

Old Power Plant 25,940

1100 Richardson 17,105

C A P I T O L  S Q U A R E  
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Te m p o ra r y  
S p a c e  
 

T h e  L i s t …  
 

 

 
 
 

 
 
 

 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

130 

Te m p o ra r y  S p a c e  P l a n n i n g  U p d a te  
 
  

Kendrick & Idelman $500,000.00

Jonah Financial Center $3,489,512.40

Jonah Financial Center 50% Option Payment $68,566.75

2020 Carey $1,296,000.00

614 South Greeley Highway $450,000.00Arundel Technology (DAT on Campstool) $630,000.00

CenturyLink Building $540,000.00

1800 West 18th Street $130,740.00

Total Lease Estimate $7,104,819.15

SEA 43 Budget $2,000,000.00

Funding Need $5,104,819.15



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

131 

Te m p o ra r y  S p a c e  P l a n n i n g  
 Level III 

 Capitol:  100% Vacant for Construction 
 Herschler:    50% Vacant for Construction  
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Te m p o ra r y  S p a c e  P l a n n i n g  
 

 Level III 
 Capitol:  100% Vacant for Construction 
 Herschler:    50% Vacant for Construction  
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C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 

• SEA 43 Budget             $259.0M  

o Construction Costs  $199.0M 
o Temporary Space      $2.0M 
o FF&E        $8.5M 
o Fees      $29.5M 
o Owner Contingency    $20.0M 
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C a p i to l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 
• F u n d i n g  N e e d  ( N o t  K n o w n  A t  S E A  4 3 )       

o Temporary Space Needs          $5.1M 
o Deferred Maintenance Needs @ Herschler    $14.8M 
o Added Square Feet @ Herschler Addition      $4.8M 
o Project Soft Cost (moves, utilities, & abatement)      $3.0M 
Total Funding Need       $27.7M* 
 
*Total Funding Need Assumes  
Data Center Move Reimbursement of $1.5M 
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A5 – Align addition walls with structural grid below  
 
A6 – Remove the 4th floor from the addition   
 
 
A7 – Reduce size of addition at all levels   
 
  
A11 – Triangle shaped addition    
 
 
 
A12 – No addition, infill atrium area     
 
 
A13 – Addition, no infill at the existing atrium   

Strategy                    Cost Saving 

711,750 
 

3,613,155 
 
 

4,200,000 
 
 

6,293,000 
 
 
 

16,430,155 
 
 

4,005,362 
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A1 – All reductions taken 
   
A2– Delete new roof - repair only   
  
 
A3– Delete Elevator Updates     
 
 
A9 – Remove infill stairs at notches    
 
 
A10 – a. Delete two skylights    
            b. Delete middle skylight 
 
A14 – Agencies stay in place during construction    
 
 
A15 – Cost reduction of exterior materials    

10,905,122 
 

1,102,426 
 
 

559,381 
 
 

820,000 
 

58,250 
17,475 

 
 

-300,000 
 
 

364,000 

Strategy                    Cost Saving 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

137 

 
S1 – Remove map/educational panels  
S2 – Remove Terrace Walls 1-6   
S2-alt – Remove Terrace Walls 7 and 10   
S3 – Remove portions of east/west seat wall  
S4 – Remove North Drive Cap    
S5 – Remove Traffic signals / new pedestrian signals  
S6 – Remove 75% of West Plaza paving   
S7 – West Parking Ramp/North Surface Dock/N. Drive  
S8 – Move CUP to the East Parking Lot   

$60,000 
$80,000 
$40,114 
$15,000 

$150,000 
$10,000 
$40,000 

$1,100,000 
$1,500,000 

 

Strategy                                  Cost Saving 
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Proposed Schedule 
2015

JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC

Preparation

Preparation

Preparation

    

Session
Session

Session

2014 2016 2017

Session

2014 2015 2016 2017

SOFT OPENING
REVIEW

Session wrap-up

Capitol Level III Design

SD DD CD

REVIEW

GMP
CMAR - RFP SELECT

GMP

MOVE

SELECTIVE 
REMOVALS

EXTERIOR WORK EXTERIOR WORK

MOVE

REDEDICATION 
CELEBRATION

TEMPORARY SPACE

Capitol Level III Construction

WARRANTY PERIOD (1 YEAR)

Capitol Level III Design

SD DD CD

Capitol Level III Construction

Herschler Level III Design

SD DD CD

Herschler Level III Construction

DESIGN CD

Herschler TI  Level III Design & Construction HEAL

MOB.

DESIGN CD

REVIEW REVIEW

TCO

Session wrap-up
Session wrap-up

Session wrap-up

Herschler TI  Construction Herschler TI  Construction Herschler TI  Construction Herschler TI  Construction



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

139 

2015 2016 2017 2018
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

HERSCHLER

MOVE

MOBILIZE & UTILITIES

C.U.P.

HERSCHLER - EAST + ADDITION

MOVE

HERSCHLER - WEST

MOVE

CAPITOL

MOVE & SALVAGE

RENOVATION

MOVE

PROJECT SUBSTANTIAL COMPLETION

8/26/15 - 9/23/15

8/12/15 - 11/11/15

9/1/15 - 10/10/16

9/24/15 - 1/24/17

1/25/17 - 2/21/17

3/8/17 - 3/7/18

3/8/18 - 4/4/18

6/30/15 - 6/7/18

6/8/18 - 8/3/18

4/6/15 - 6/29/15
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J O I N T  L E G I S L AT I V E  &  E X E C U T I V E  TA S K  F O R C E  
O N  T H E  R E H A B I L I TAT I O N  &  R E S T O R AT I O N  O F  T H E  

W Y O M I N G  S TAT E  C A P I T O L  
 

S e n a t o r  T o n y  R o s s  –  C o c h a i r p e r s o n  
R e p r e s e n t a t i v e  D a n  Z w o n i t z e r  –  C o c h a i r p e r s o n  
S e n a t o r  F r e d  E m e r i c h  
S e n a t o r  M i c h a e l  V o n  F l a t e r n  
R e p r e s e n t a t i v e  J a m e s  B y r d  
R e p r e s e n t a t i v e  S u e  W i l s o n  
K a r i  J o  G r a y  –  G o v e r n o r ’ s  C h i e f  o f  S t a f f  
P a t r i c i a  O ’ B r i e n  A r p  –  D e p u t y  S e c r e t a r y  o f  S t a t e  
V i c c i  C o l g a n  –  D e p u t y  S t a t e  A u d i t o r  
S h a r o n  G a r l a n d  –  D e p u t y  S t a t e  T r e a s u r e r  
J o h n  M a s t e r s  –  D e p u t y  S u p e r i n t e n d e n t  o f  P u b l i c  
 I n s t r u c t i o n  
P e t e  I l l o w a y  –  P u b l i c  A p p o i n t e e  
E .  J a y n e  M o c k l e r  –  P u b l i c  A p p o i n t e e  
M e l i s s a  R o b b  –  S t a t e  H i s t o r i c  P r e s e r v a t i o n  O f f i c e  
S u z a n n e  N o r t o n ,  A I A  –  A & I  C o n s t r u c t i o n  M a n a g e m e n t  
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A D V I S O R Y  TA S K  F O R C E  O N  T H E  R E H A B I L I TAT I O N  
&  R E S T O R AT I O N  O F  T H E  W Y O M I N G  S TAT E  
C A P I T O L  
 

S e n a t o r  T o n y  R o s s  –  C o c h a i r p e r s o n  
R e p r e s e n t a t i v e  R o s i e  B e r g e r  –  C o c h a i r p e r s o n  
S e n a t o r  F r e d  E m e r i c h  
S e n a t o r  M i c h a e l  V o n  F l a t e r n  
R e p r e s e n t a t i v e  J a m e s  B y r d  
R e p r e s e n t a t i v e  D a n  Z w o n i t z e r   
K a r i  J o  G r a y  –  G o v e r n o r ’ s  C h i e f  o f  S t a f f  
P a t r i c i a  O ’ B r i e n  A r p  –  D e p u t y  S e c r e t a r y  o f  S t a t e  
V i c c i  C o l g a n  –  D e p u t y  S t a t e  A u d i t o r  
S h a r o n  G a r l a n d  –  D e p u t y  S t a t e  T r e a s u r e r  
J o h n  M a s t e r s  –  D e p u t y  S u p e r i n t e n d e n t  o f  P u b l i c  
 I n s t r u c t i o n  
P e t e  I l l o w a y  –  P u b l i c  A p p o i n t e e  
E .  J a y n e  M o c k l e r  –  P u b l i c  A p p o i n t e e  
M e l i s s a  R o b b  –  S t a t e  H i s t o r i c  P r e s e r v a t i o n  O f f i c e  
S u z a n n e  N o r t o n ,  A I A  –  A & I  C o n s t r u c t i o n  M a n a g e m e n t  
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T H E  S TAT E  C A P I T O L  B U I L D I N G  R E H A B I L I TAT I O N  
A N D  R E S T O R AT I O N  P R O J E C T  O V E R S I G H T  G R O U P  
 

The Honorable Governor Matthew H. Mead 
Senator Tony Ross, President of the Wyoming Senate 
Representative Tom Lubnau, Speaker of the Wyoming House of Representatives 
Senator Phil Nicholas, Majority Floor Leader of the Wyoming Senate 
Representative Kermit Brown, Majority Floor Leader of the Wyoming House of 
Representatives 
Senator Chris Rothfuss, Minority Floor Leader of the Wyoming Senate 
Representative Mary Throne, Minority Floor Leader of the Wyoming House of 
Representatives 
Senator Eli Bebout, Vice President of the Wyoming Senate 
Representative Tim Stubson, Wyoming House of Representatives Majority Whip 
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D E S I G N  T E A M  L E A D E R S H I P  

Thomas Whetstone, AIA, LEED AP BD+C 

HDR Architecture, Inc. 

George C. Skarmeas, PhD, AIA, NCARB, AICP 

Preservation Design Partnership, LLC 

Charlie Van Over, AIA 

Plan One / Architects 
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PRELIMINARY EXPENDITURE FORECAST 



PRELIMINARY EXPENDITURE FORECAST 

$7.4M 
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SEA 43  (August) 
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Governor 

Governor 
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SEA 43  (August) 
1ST FLOOR 

Public 
Safety 

Legislature 

Elected 

Governor 

Legislature 
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SEA 43  (August) 
GARDEN LEVEL 

Public 
Safety Legislature Governor 
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3RD FLOOR 

Legislature 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

158 

SEA 43  (August) 

 
+   L e g i s l a t i v e   n e e d s  a p p e a r  t o  b e  m e t  

 

+   G o v e r n o r  n e e d s  a p p e a r  t o  b e  m e t  

 

+  S e c u r i t y  n e e d s  a p p e a r  t o  b e  m e t  

 
 
 
 
 
 

 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

159 

  OPTION I              OPTION K 

  SEA 43  (Augus t )            OPTION M 
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